

ODP 0-1072
7 August 1980

MEMORANDUM FOR: Deputy Director for Administration
FROM: Bruce T. Johnson
Director of Data Processing
SUBJECT: ODP Report for Week Ending 6 August 1980

SAFE

The first set of meetings for System Design Review (SDR) was completed on 1 August 1980. Eighty-two action items were identified during the meetings. A concluding set of meetings is scheduled for late September to consider the changes to the draft System Design Specification required by some of those action items.

The Office of Logistics has revised two milestones concerning site preparation for the SAFE Computer Center. The award date for the renovation contract is now 16 August 1980, with construction start now scheduled for 2 September 1980. [REDACTED]

Total ODP Support to Major Projects Estimated to Exceed EXCOM Approved Level

The most recent analysis of the total FY-80 requirements for major projects reveals the initial EXCOM approval level of almost [REDACTED] will be exceeded. It is assumed the Comptroller will approve requests for increased levels of support for those projects estimated to exceed their original levels by 10% or more. ODP has the capacity to provide the increased level of support because it is not significantly greater than the original level. In past years, the total ODP support level for all projects approved by the EXCOM was not exceeded. In FY-79, major projects only required 74% of their total approved level and the FY-78 major projects required 94% of their approved level. [REDACTED]

GIMS Training at FBI Academy

STATINTL The final week of the GIMS training conducted at the FBI Academy in Quantico, Va. was completed. Eleven students from CIA, seven from FBI, and three from FAA completed this cooperative multi-agency training effort. ODP's Training Staff conducted the training using FBI training and video taping facilities. [REDACTED]

/s/ Bruce T. Johnson

Bruce T. Johnson

STATINTL
O/D/ODP [REDACTED] ee/8-7-80

Distribution:

Orig + 2 - adse
1 - ea Div/Staff/ODP
1 - ODP Registry
2 - O/D/ODP